


TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
12-13-2025 1.	Initialize website, set up navigation and page structure	3 hours	JQ	This code was submitted to our regional competition, unfortunately our submission apparently went wrong and we were unable to participate in this event.
12-14-2025 2.	Build pages (Resources, Reference, Contact) + research	6 hours	JQ, SP	SP - research
5-1-2026 3.	Review work, plan next steps	1 hour	JQ, SP	We decided to participate in Webmaster at nationals, so we picked the project back up
5-3-2026 4.	UI refactor (mainly layout), add footer	2.5 hours	JQ	
5-5-2026 5.	Add leaflet map	3 hours	JQ, SP	
5-8-2026 6.	Catalog refactor + leaflet integration	4 hours	JQ, SP	

Advisor signature



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
5-9-2026 7	Park research	2 hours	SP	
5-11-2026 8	Reference page ui refresh	1 hour	JQ	
5-13-2026 9	Formspree contribute form	1.5 hours	JQ	+ final touches before presubmit
10				
11				
12				

Advisor signature _____

[Handwritten Signature]